COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/19/2011

ESTIMATE SUMMARY 07:22:38
CONTID: C16417 ESTIMATE NO: 0017 PROG SPEC YR: 2005
PCN: 16417-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 421.0 DAYS TIME ALLOW: 400 CALENDAR DAYS
1-225: MISSISSIPPI - 2ND WIDEN PERCENT TIME: 105.25 ORIG TIME ALLOW: 385 CALENDAR DAYS
PROJECT NO: IM 2254-074
1-225: Mississippi Ave to 2nd Ave. Widening
NAME OF ROAD: 225A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 10/01/2011 DATE TIME STARTED 06/07/2010
P. O. BOX 4356 DATE LET 04/29/2010 DATE WORK BEGAN  06/07/2010
DATE AWARDED 05/18/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  06/02/2010 DATE ACCEPTED
ENGLEWOOD C@0155-435¢ 303 790-9100 DATE NOTICE TO PROCEED 06/07/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  22711,088.88  PARTICIPATING $  18,281,280.69 $ 234,470.79
AWARD PROJECT AMT: $ 20,293,515.37 NON-PARTICIPATING 3,471,598.72 0.00
PERCENT COMPLETE: 95.78% TOTAL EARNINGS 21,752,879.41 234,470.79
FUNDS AVAILABLE: $ 958,209.47 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 21,752,879.41 234,470.79
TOTAL CLAIMS: $ 0.00 RETAINAGE -25,000.00 279,402.73
SECURITIES ENCUMBERED 25,000.00 -279,402.73
NET EARNINGS 21,752,879.41 234,470.79
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 21,752,879.41 234,470.79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 234,470.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16417-BID ESTIMATE RUN 10/19/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0017 07:22:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
47,088.06000 1.000 47,088.06
0010 202-00008 *Tree Trimming 70.000 70.000
HOUR 0.000 0.00
73.05000 70.000 5,113.50
0015 202-00010 *Removal of Tree 10.000 10.000
EACH 0.000 0.00
280.72000 10.000 2,807.20
0020 202-00019 *Removal of Inlet 43.000 43.000
EACH 0.000 0.00
187.06000 43.000 8,043.58
0025 202-00021 *Removal of Manhole 17.000 17.000
EACH 0.000 0.00
187.06000 17.000 3,180.02
0030 202-00035 *Removal of Pipe 11,355.000 11,355.000
LF 0.000 0.00
8.07000 11,355.000 91,634.85
0035 202-00090 *Removal of Delineator 292.000 292.000
EACH 0.000 0.00
9.46000 292.000 2,762.32
0040 202-00201 *Removal of Curb 3,906.000 3,906.000
LF 0.000 0.00
3.26000 3,906.000 12,733.56
0045 202-00202 *Removal of Gutter 203.000 203.000
LF 0.000 0.00
3.26000 203.000 661.78
0050 202-00210 *Removal of Concrete Pavement 47,295.000 46,939.000
SY 0.000 0.00
4.49000 46,939.000 210,756.11
0055 202-00212 *Removal of Concrete Pavement (Special) (Specia ] 3,609.000 3,609.000
SY 0.000 0.00
8.79000 3,609.000 31,723.11
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PCN: 16417-BID ESTIMATE RUN 10/19/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0017 07:22:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00220 *Removal of Asphalt Mat 65,943.000 64,605.000
53 1,338.000 3,5632.32
2.64000 65,943.000 174,089.52
0065 202-00250 *Removal of Pavement Marking 51,782.000 51,782.000
SF 0.000 0.00
0.91000 51,782.000 47,121.62
0070 202-00700 *Removal of Light Standard 23.000 21.000
EACH 0.000 0.00
202.82000 21.000 4,259.22
0075 202-00805 *Removal of Overhead Sign Structure 2.000 2.000
EACH 0.000 0.00
3,134.17000 2.000 6,268.34
0080 202-00810 *Removal of Ground Sign 34.000 34.000
EACH 0.000 0.00
227.83000 34.000 7,746.22
0085 202-00821 *Removal of Sign Panel 34.000 30.000
EACH 0.000 0.00
62.60000 30.000 1,878.00
0090 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
1,521.12000 1.000 1,521.12
0095 202-00895 Removal of Impact Attenuator 4.000 4.000
EACH 0.000 0.00
2,573.37000 4.000 10,293.48
0100 202-01000 *Removal of Fence 3,716.000 3,716.000
LF 0.000 0.00
3.45000 3,716.000 12,820.20
0105 202-01020 *Removal of Sound Barrier Fence 3,900.000 3,900.000
LF 0.000 0.00
9.01000 3,900.000 35,139.00
0110 202-01130 *Removal of Guardrail Type 3 8,843.000 8,843.000
LF 0.000 0.00
2.12000 8,843.000 18,747.16
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PCN: 16417-BID ESTIMATE RUN 10/19/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0017 07:22:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-01140 *Removal of Guardrail Type 4 1,656.000 1,656.000
LF 0.000 0.00
23.68000 1,656.000 39,214.08
0120 202-04001 *Plug Culvert 0.000 0.000
EACH 0.000 0.00
184.56000 0.000 0.00
0125 202-04100 *Abandon Well 22.000 22.000
EACH 0.000 0.00
2,559.57000 22.000 56,310.54
0130 203-00010 *Unclassified Excavation (Complete In Place) 229,781.000 229,781.000
CY 0.000 0.00
6.05000 229,781.000 1,390,175.05
0135 203-01100 *Proof Rolling 43.000 43.000
HOUR 0.000 0.00
72.33000 43.000 3,110.19
0140 203-01510 *Backhoe 77.000 77.000
HOUR 0.000 0.00
129.45000 77.000 9,967.65
0145 203-01594 *Combination Loader 50.000 43.000
HOUR 0.000 0.00
64.22000 43.000 2,761.46
0150 203-01597 *Potholing 253.500 253.500
HOUR 0.000 0.00
204.82000 253.500 51,921.87
0155 203-01622 *Sweeping (With Pickup Broom) 1,128.000 1,128.000
HOUR 0.000 0.00
121.69000 1,128.000 137,266.32
0160 206-00065 *Structure Backfill (Flow-Fill) 413.000 413.000
CY 0.000 0.00
91.73000 413.000 37,884.49
0165 207-00205 *Topsoil 11,971.000 11,971.000
CY 0.000 0.00
7.39000 11,971.000 88,465.69
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PCN: 16417-BID ESTIMATE RUN 10/19/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0017 07:22:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00002 *Erosion Log (12 Inch) 15,598.000 13,493.000
LF 2,105.000 6,588.65
3.13000 15,598.000 48,821.74
0175 208-00020 *Silt Fence 10,130.000 10,130.000
LF 0.000 0.00
0.94000 10,130.000 9,522.20
0180 208-00045 *Concrete Washout Structure 25.000 25.000
EACH 0.000 0.00
544.80000 25.000 13,620.00
0185 208-00050 *Storm Drain Inlet Protection 135.000 135.000
EACH 0.000 0.00
182.79000 135.000 24,676.65
0190 208-00070 *Vehicle Tracking Pad 27.000 27.000
EACH 0.000 0.00
1,224.56000 27.000 33,063.12
0195 208-00103 *Removal and Disposal of Sediment (Labor) 1,938.000 1,730.500
HOUR 207.500 7,586.20
36.56000 1,938.000 70,853.28
0200 208-00105 *Removal and Disposal of Sediment (Equipment) 664.500 630.500
HOUR 34.000 1,775.82
52.23000 664.500 34,706.84
0205 208-00206 *Erosion Control Supervisor 439.000 439.000
DAY 0.000 0.00
200.81000 439.000 88,155.59
0210 210-00510 *Rebuild Portions of Present Structure 1.000 1.000
LS 0.000 0.00
18,083.63000 1.000 18,083.63
0215 210-00805 *Reset Overhead Sign Structure 1.000 1.000
EACH 0.000 0.00
2,155.13000 1.000 2,155.13
0220 210-00820 *Reset Variable Message Sign 1.000 1.000
EACH 0.000 0.00
2,155.13000 1.000 2,155.13
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PROJECT: IM 2254-074 ESTIMATE NO: 0017 07:22:38
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-01001 *Modify Fence 130.000 130.000
LF 0.000 0.00
1.57000 130.000 204.10
0230 212-00006 *Seeding (Native) 26.926 26.926
ACRE -4.926 -2,313.15
469.58000 22.000 10,330.76
0235 212-00050 *Sod 75,776.000 75,776.000
SF 0.000 0.00
1.83000 75,776.000 138,670.08
0240 213-00001 *Mulching (Special) 264.000 226.610
TON 0.000 0.00
106.07000 226.610 24,036.52
0245  213-00002 *Mulching (Weed Free Hay) 22.000 13.800
ACRE 8.200 4,706.23
573.93000 22.000 12,626.46
0250 213-00005 *Mulching (Decorative) 3,209.000 1,454.000
CF 1,755.000 11,898.90
6.78000 3,209.000 21,757.02
0255 213-00008 *Mulching (Wood Chip) 183.000 0.000
CF 0.000 0.00
2.61000 0.000 0.00
0260 213-00061 *Mulch Tackifier 4,400.000 2,079.000
LB 2,321.000 4,479.53
1.93000 4,400.000 8,492.00
0265 213-00100 *Soil Binder 5.300 5.300
ACRE 0.000 0.00
469.58000 5.300 2,488.77
0270 214-00225 *Deciduous Tree (2.5 Inch Caliper) 0.000 0.000
EACH 0.000 0.00
412.18000 0.000 0.00
0275 214-00350 *Deciduous Shrub (5 Gallon Container) 19.000 19.000
EACH 0.000 0.00
32.87000 19.000 624.53
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 216-00041 *Soil Retention Blanket (Straw/Coconut) 27,838.000 26,011.000
53 1,827.000 2,375.10
1.30000 27,838.000 36,189.40
0285 216-00045 *Soil Retention Mat (Cellular) 0.000 0.000
SY 0.000 0.00
53.13000 0.000 0.00
0290 217-00020 *Herbicide Treatment 0.000 0.000
HOUR 0.000 0.00
93.92000 0.000 0.00
0295 250-00050 *Monitoring Technician 124.000 124.000
HOUR 0.000 0.00
75.30000 124.000 9,337.20
0300 250-00110 *Health and Safety Officer 24.000 24.000
HOUR 0.000 0.00
100.40000 24.000 2,409.60
0305 307-00000 Hydrated Lime 3,413.200 3,413.200
TON 0.000 0.00
139.32000 3,413.200 475,527.02
0310 307-00212 Processing Lime Treated Subgrade (12 Inch) 137,885.000 137,885.000
SY 0.000 0.00
2.22000 137,885.000 306,104.70
0315 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,393.710 1,391.710
TON 2.000 175.66
87.83000 1,393.710 122,409.55
0320 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 5,571.530 5,571.530
TON 0.000 0.00
42.04000 5,571.530 234,227.12
0325 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 422.430 422.430
TON 0.000 0.00
63.09000 422.430 26,651.11
0330 411-10255 *Emulsified Asphalt (Slow-Setting) 728.000 728.000
GAL 0.000 0.00
2.60000 728.000 1,892.80
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PROJECT: IM 2254-074 ESTIMATE NO: 0017 07:22:38
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0335 412-01000 *Concrete Pavement (10 Inch) 13,061.000 13,060.400
SY 0.000 0.00
29.70000 13,060.400 387,893.88
0340 412-01020 Concrete Pavement (10 Inch) (Fast Track) 1,443.000 1,443.000
SY 0.000 0.00
32.84000 1,443.000 47,388.12
0345  412-01300 *Concrete Pavement (13 Inch) 119,953.000 119,953.000
SY 0.000 0.00
26.83000 119,953.000 3,218,338.99
0350 412-01325 Concrete Pavement (13 Inch)(Fast Track) 1,206.000 1,206.000
SY 0.000 0.00
32.57000 1,206.000 39,279.42
0355 420-00102 *Geotextile (Erosion Control) (Class 1) 301.000 301.000
SY 0.000 0.00
3.00000 301.000 903.00
0360 503-00042 *Drilled Caisson (42 Inch) 129.000 129.000
LF 0.000 0.00
347.90000 129.000 44,879.10
0365 503-00048 *Drilled Caisson (48 Inch) 174.500 174.500
LF 0.000 0.00
424.96000 174.500 74,155.52
0370 503-00054 *Drilled Caisson (54 Inch) 58.000 58.000
LF 0.000 0.00
478.23000 58.000 27,737.34
0375 506-00212 *Riprap (12 Inch) 132.000 132.000
CY 0.000 0.00
42.37000 132.000 5,592.84
0380 507-00000 Concrete Slope and Ditch Paving 346.000 344.500
CY 0.000 0.00
250.37000 344.500 86,252.47
0385 507-00100 Concrete Slope and Ditch Paving (Reinforced) 6.800 6.800
CY 0.000 0.00

253.52000 6.800 1,723.94
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CAT NO0200 ROADWAY

0390 601-01000 *Concrete Class B 298.000 298.000
CcY 0.000 0.00
257.25000 298.000 76,660.50
0395  602-00000 *Reinforcing Steel 12,832.000 12,832.000
LB 0.000 0.00
0.98000 12,832.000 12,575.36
0400 603-01155 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000 0.000
LF 0.000 0.00
32.96000 0.000 0.00
0405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 3,490.000 3,131.000
LF 0.000 0.00
33.00000 3,131.000 103,323.00
0410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,059.000 2,030.000
LF 0.000 0.00
39.36000 2,030.000 79,900.80
0415 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 322.000 320.000
LF 0.000 0.00
64.89000 320.000 20,764.80
0420 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 2,437.000 2,437.000
LF 0.000 0.00
91.61000 2,437.000 223,253.57
0425 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 3,225.000 3,225.000
LF 0.000 0.00
115.14000 3,225.000 371,326.50
0430 603-01605 *60 Inch Reinforced Concrete Pipe (Complete In Place) 2,493.000 2,493.000
LF 0.000 0.00
144.52000 2,493.000 360,288.36
0435 603-05024 *24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
817.24000 2.000 1,634.48
0440  604-00305 *Inlet Type C (5 Foot) 8.000 8.000
EACH 0.000 0.00

2,378.56000 8.000 19,028.48
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CAT NO0200 ROADWAY
0445  604-00350 *Inlet Type C (Special) 5.000 5.000
EACH 0.000 0.00
11,830.66000 5.000 59,153.30
0450  604-20000 *QOutlet Structure 1.000 1.000
EACH 0.000 0.00
44,528.97000 1.000 44,528.97
0455  604-25005 *Vane Grate Inlet (5 Foot) 9.000 8.000
EACH 0.000 0.00
3,491.85000 8.000 27,934.80
0460 604-25010 *Vane Grate Inlet (10 Foot) 5.000 5.000
EACH 0.000 0.00
3,995.29000 5.000 19,976.45
0465 604-25011 *Vane Grate Inlet Special (10 Foot) 1.000 1.000
EACH 0.000 0.00
15,543.85000 1.000 15,543.85
0470 604-26005 *Vane Grate Inlet (Double) (5 Foot) 16.000 16.000
EACH 0.000 0.00
4,958.13000 16.000 79,330.08
0475 604-26010 *Vane Grate Inlet (Double) (10 Foot) 19.000 19.000
EACH 0.000 0.00
6,239.00000 19.000 118,541.00
0480 604-26020 *Vane Grate Inlet (Double) (20 Foot) 1.000 0.000
EACH 0.000 0.00
8,290.09000 0.000 0.00
0485 604-31005 *Manhole Box Base (5 Foot) 3.000 3.000
EACH 0.000 0.00
3,076.81000 3.000 9,230.43
0490 604-31010 *Manhole Box Base (10 Foot) 22.000 22.000
EACH 0.000 0.00
5,665.99000 22.000 124,651.78
0495 604-31015 *Manhole Box Base (15 Foot) 17.000 16.000
EACH 0.000 0.00
7,055.24000 16.000 112,883.84
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CAT NO0200 ROADWAY
0500 604-31020 *Manhole Box Base (20 Foot) 1.000 1.000
EACH 0.000 0.00
8,984.42000 1.000 8,984.42
0505 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 4,461.000 4,461.000
LF 0.000 0.00
12.35000 4,461.000 55,093.35
0510 606-00710 Guardrail Type 7 (Style CA) 3,309.000 3,309.000
LF 0.000 0.00
33.69000 3,309.000 111,480.21
0515 606-00720 Guardrail Type 7 (Style CC) 9,366.000 9,366.000
LF 0.000 0.00
34.20000 9,366.000 320,317.20
0520 606-00730 Guardrail Type 7 (Style CD) 346.000 346.000
LF 0.000 0.00
45.87000 346.000 15,871.02
0525 606-00740 Guardrail Type 7 (Style CE) 5,074.000 5,074.000
LF 0.000 0.00
42.86000 5,074.000 217,471.64
0530 606-01340 *End Anchorage Type 3D 6.000 6.000
EACH 0.000 0.00
612.46000 6.000 3,674.76
0535 606-01370 *Transition Type 3G 10.000 9.000
EACH 0.000 0.00
941.85000 9.000 8,476.65
0540 606-01380 *Transition Type 3H 6.000 6.000
EACH 0.000 0.00
571.29000 6.000 3,427.74
0545 606-02003 *End Anchorage (Nonflared) 6.000 5.000
EACH 0.000 0.00
1,622.25000 5.000 8,111.25
0550 606-02005 *End Anchorage (Flared) 9.000 7.000
EACH 0.000 0.00
1,312.42000 7.000 9,186.94
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CAT NO0200 ROADWAY
0555 607-11525 *Fence (Plastic) 1,896.000 1,896.000
LF 0.000 0.00
3.50000 1,896.000 6,636.00
0560 607-11580 *Fence (Temporary) 0.000 0.000
LF 0.000 0.00
4.41000 0.000 0.00
0565 607-52905 *End Post (Chain Link) 4.000 4.000
EACH 0.000 0.00
150.59000 4.000 602.36
0570 607-52910 *Corner and Line Brace Post (Chain Link) 11.000 11.000
EACH 0.000 0.00
159.57000 11.000 1,755.27
0575 607-53172 *Fence Chain Link (72 Inch) 3,165.000 2,315.000
LF 0.000 0.00
10.65000 2,315.000 24,654.75
0580 607-60274 *24 Foot Gate Double (Chain Link) 2.000 2.000
EACH 0.000 0.00
1,181.25000 2.000 2,362.50
0582  609-21020 Curb and Gutter Type 2 (Section II-B) Added by Change 1,771.000 1,771.000
Order # 9
LF 0.000 0.00
16.77000 1,771.000 29,699.67
0585 609-71000 Curb (Special) 2,829.000 2,829.000
LF 0.000 0.00
20.28000 2,829.000 57,372.12
0590 612-00001 *Delineator (Type I) 150.000 144.000
EACH 0.000 0.00
19.50000 144.000 2,808.00
0595  612-00002 *Delineator (Type II) 14.000 14.000
EACH 0.000 0.00
24.63000 14.000 344.82
0600 612-00003 *Delineator (Type II) 17.000 17.000
EACH 0.000 0.00
25.66000 17.000 436.22
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0605 612-00022 *Delineator (Type II) (Barrier) 164.000 133.000
EACH 0.000 0.00
13.34000 133.000 1,774.22
0610 612-00075 *Reflector Strip (6 Inch) 2,153.000 2,153.000
EACH 0.000 0.00
20.53000 2,153.000 44,201.09
0610 MATERIAL ALLOWANCE 6" Reflect. Strp (Y) w/ glue 0.000
EACH 0.000 0.00
15.75000 0.000 0.00
0610 MATERIAL ALLOWANCE 6" Reflect. Strp (Y) w/ glue 0.000
EACH 0.000 0.00
15.75000 0.000 0.00
0610 MATERIAL ALLOWANCE 6" Reflect. Strp (Y) w/ glue 0.000
EACH 0.000 0.00
15.75000 0.000 0.00
0615 612-00260 *Location Marker (Fiber Optic)(Dome) 50.000 50.000
EACH 0.000 0.00
101.41000 50.000 5,070.50
0620 613-00200 *2 Inch Electrical Conduit 50.000 24.000
LF 0.000 0.00
20.28000 24.000 486.72
0625 613-00206 *2 Inch Electrical Conduit (Bored) 5,364.000 5,364.000
LF 0.000 0.00
7.10000 5,364.000 38,084.40
0630 613-01200 *2 Inch Electrical Conduit (Plastic) 14,795.000 14,795.000
LF 0.000 0.00
6.08000 14,795.000 89,953.60
0635 613-01300 *3 Inch Electrical Conduit (Plastic) 1,282.000 1,282.000
LF 0.000 0.00
20.28000 1,282.000 25,998.96
0640 613-07000 *Pull Box (Special) 18.000 18.000
EACH 0.000 0.00

304.22000 18.000 5,475.96



CONTID: C16417 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 16417-BID ESTIMATE RUN 10/19/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0017 07:22:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0645 613-07023 *Pull Box (24"x36"x24") 20.000 20.000
EACH 0.000 0.00
912.67000 20.000 18,253.40
0650 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
6,591.54000 1.000 6,591.54
0652 613-10010 Wiring (Special) Added by CO # 5 1.000 1.000
LS 0.000 0.00
27,117.00000 1.000 27,117.00
0655  613-34400 *Light Standard Metal (40 Foot) 37.000 37.000
EACH 0.000 0.00
1,926.76000 37.000 71,290.12
0655 MATERIAL ALLOWANCE 40’ Gal. Light Poles 0.000
EACH 0.000 0.00
1,279.72973 0.000 0.00
0660 613-40010 *Light Standard Foundation 14.000 14.000
EACH 0.000 0.00
709.86000 14.000 9,938.04
0660 MATERIAL ALLOWANCE Precast Concrete Foundations 0.000
EACH 0.000 0.00
355.00000 0.000 0.00
0665 613-50105 *Lighting Control Center (Pedestal Only) 6.000 6.000
EACH 0.000 0.00
1,521.12000 6.000 9,126.72
0670 613-70400 *Luminaire High Pressure Sodium (400 Watt) 37.000 37.000
EACH 0.000 0.00
304.22000 37.000 11,256.14
0675 614-00011 *Sign Panel (Class I) 63.000 63.000
SF 0.000 0.00
18.47000 63.000 1,163.61
0675 MATERIAL ALLOWANCE CI. | Sign Panels 0.000
SF 0.000 0.00

8.75000 0.000 0.00
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0680 614-00012 *Sign Panel (Class II) 604.250 588.250
SF 16.000 229.92
14.37000 604.250 8,683.07
0680 MATERIAL ALLOWANCE ClI. Il Sign Panels 0.000
SF 0.000 0.00
10.48000 0.000 0.00
0680 MATERIAL ALLOWANCE ClI. Il Sign Panels 0.000
SF 0.000 0.00
10.48000 0.000 0.00
0680 MATERIAL ALLOWANCE Sign Panel CI. Il 0.000
SF 0.000 0.00
10.48000 0.000 0.00
0680 MATERIAL ALLOWANCE Sign Panel (CL.II) 0.000
SF 0.000 0.00
10.48000 0.000 0.00
0680 MATERIAL ALLOWANCE Sign Panel (CL. II) 0.000
SF 0.000 0.00
10.48000 0.000 0.00
0685 614-00013 *Sign Panel (Class IlI) 3,628.500 3,628.500
SF 0.000 0.00
23.05000 3,628.500 83,636.93
0685 MATERIAL ALLOWANCE Sign Panel CI. Il 0.000
SF 0.000 0.00
16.25000 0.000 0.00
0685 MATERIAL ALLOWANCE Sign panel (class Ill) 3A,3B ,41B,51B 0.000
SF 0.000 0.00
16.25000 0.000 0.00
0685 MATERIAL ALLOWANCE Sign Panel (CL 0.000
1NIIA,13A,16A,1A,1B,18A,18B,
SF 0.000 0.00
16.25000 0.000 0.00
0685 MATERIAL ALLOWANCE Sign Panel CI. Il 0.000
SF 0.000 0.00
16.25000 0.000 0.00
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0685 MATERIAL ALLOWANCE Sign Panel CI. Il 0.000
SF 0.000 0.00
16.25000 0.000 0.00

0685 MATERIAL ALLOWANCE Sign Panel (Class i) 0.000
SF 0.000 0.00
16.25000 0.000 0.00

0685 MATERIAL ALLOWANCE Sign Panel CI. Il 0.000
SF 0.000 0.00
16.25000 0.000 0.00

0685 MATERIAL ALLOWANCE Sign Panel (CLIII) 0.000
SF 0.000 0.00
16.25000 0.000 0.00

0690 614-00035 *Sign Panel (Special) 45.000 45.000
SF 0.000 0.00
16.42000 45.000 738.90

0690 MATERIAL ALLOWANCE Sign Panel (Spec) 0.000
SF 0.000 0.00
10.30000 0.000 0.00

0695 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 22.000 21.000
Slipbase
EACH 1.000 456.68
456.68000 22.000 10,046.96

0695 MATERIAL ALLOWANCE Stl Sign Post (2.5" RD x 12' )(Sch80) 0.000
EACH 0.000 0.00
247.00000 0.000 0.00

0700 614-30110 *Butterfly Structure 2.000 2.000
EACH 0.000 0.00
22,819.74000 2.000 45,639.48

0705 614-31600 *Monotube Overhead Sign Cantilever (16 Inch Dia meter) 2.000 2.000
EACH 0.000 0.00
18,385.30000 2.000 36,770.60

0705 MATERIAL ALLOWANCE Anchorbolts & Templates 0.000
EACH 0.000 0.00
1,030.00000 0.000 0.00
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0705 MATERIAL ALLOWANCE 16" Cant. Structures 0.000
EACH 0.000 0.00
11,843.54000 0.000 0.00
0705 MATERIAL ALLOWANCE Sign Hangers 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0710 614-31800 *Monotube Overhead Sign Cantilever (18 Inch Dia meter) 3.000 3.000
EACH 0.000 0.00
19,682.48000 3.000 59,047.44
0710 MATERIAL ALLOWANCE 18"D. Cantilever Structure -SS1 0.000
EACH 0.000 0.00
13,192.54000 0.000 0.00
0710 MATERIAL ALLOWANCE Anchor Bolts & Templates 0.000
EACH 0.000 0.00
1,280.00000 0.000 0.00
0710 MATERIAL ALLOWANCE SS2 (Poles) 0.000
EACH 0.000 0.00
13,225.55000 0.000 0.00
0710 MATERIAL ALLOWANCE 18" Cant. Structures 0.000
EACH 0.000 0.00
13,143.87000 0.000 0.00
0710 MATERIAL ALLOWANCE Sign Hangers 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0715  614-32000 *Monotube Overhead Sign Cantilever (20 Inch Dia meter) 2.000 2.000
EACH 0.000 0.00
22,859.76000 2.000 45,719.52
0715 MATERIAL ALLOWANCE Anchorbolts & Templates 0.000
EACH 0.000 0.00
1,620.00000 0.000 0.00
0715 MATERIAL ALLOWANCE Anchorbolts & Templates 0.000
EACH 0.000 0.00
1,620.00000 0.000 0.00
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0715 MATERIAL ALLOWANCE Anchorbolts & Templates 0.000
EACH 0.000 0.00
1,620.00000 0.000 0.00
0715 MATERIAL ALLOWANCE Anchorbolts & Templates 0.000
EACH 0.000 0.00
1,620.00000 0.000 0.00
0715 MATERIAL ALLOWANCE Anchorbolts & Templates 0.000
EACH 0.000 0.00
1,620.00000 0.000 0.00
0715 MATERIAL ALLOWANCE 20" Cant. Structure 0.000
EACH 0.000 0.00
14,636.54000 0.000 0.00
0715 MATERIAL ALLOWANCE Sign Hangers 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0720  614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 4.000 4.000
EACH 0.000 0.00
24,964.60000 4.000 99,858.40
0720 MATERIAL ALLOWANCE 24" D. Cantilever Structure -SS4 0.000
EACH 0.000 0.00
16,827.54000 0.000 0.00
0720 MATERIAL ALLOWANCE Anchorbolts & Templates 0.000
EACH 0.000 0.00
1,950.00000 0.000 0.00
0720 MATERIAL ALLOWANCE 24" Cant. Structures 0.000
EACH 0.000 0.00
16,919.04000 0.000 0.00
0720 MATERIAL ALLOWANCE Sign Hangers 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0725  614-42000 *Monotube Overhead Sign Bridge (20 Inch Diamete r 1.000 1.000
EACH 0.000 0.00
41,285.09000 1.000 41,285.09
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0725 MATERIAL ALLOWANCE 20" d. Sign Bridge 0.000
EACH 0.000 0.00
27,047.08000 0.000 0.00
0730 614-70216 *Traffic Signal Face (8-8) 6.000 6.000
EACH 0.000 0.00
405.63000 6.000 2,433.78
0730 MATERIAL ALLOWANCE 8-8 Traff. Signal Face 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0735 614-70328 *Traffic Signal Face (12-8-8) 6.000 6.000
EACH 0.000 0.00
608.45000 6.000 3,650.70
0735 MATERIAL ALLOWANCE 12-8-8 Traff. Signal Face 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0740 614-72871 *Loop Detector Wire (Prefab) Special 2,910.000 2,910.000
LF 0.000 0.00
12.17000 2,910.000 35,414.70
0745 614-72875 *Loop Detector Wire 1,294.000 1,294.000
LF 0.000 0.00
6.08000 1,294.000 7,867.52
0750 614-72878 *Traffic Signal Vehicle Detector Amplifier (Loo p Type) 16.000 16.000
EACH 0.000 0.00
709.86000 16.000 11,357.76
0755 614-72887 *Microwave Vehicle Radar Detector 0.000 0.000
EACH 0.000 0.00
7,098.58000 0.000 0.00
0760 614-80000 *Flashing Beacon 6.000 6.000
EACH 0.000 0.00
1,723.94000 6.000 10,343.64
0765 614-84100 *Traffic Signal Pedestal Pole Aluminum 6.000 6.000
EACH 0.000 0.00
1,521.12000 6.000 9,126.72
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0765 MATERIAL ALLOWANCE Poles & Flashing Beacons 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0770  614-85003 *Impact Attenuator (Low Maintenance) 4.000 3.000
EACH 1.000 17,498.94
17,498.94000 4.000 69,995.76
0775 614-86250 *Ramp Metering Controller 3.000 3.000
EACH 0.000 0.00
8,112.66000 3.000 24,337.98
0780 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 8,577.000 8,577.000
LF 0.000 0.00
3.04000 8,577.000 26,074.08
0785 614-87020 *Optical Transceiver 18.000 18.000
EACH 0.000 0.00
1,825.35000 18.000 32,856.30
0785 MATERIAL ALLOWANCE Ogptical Transceivers 0.000
EACH 0.000 0.00
1,551.54000 0.000 0.00
0790 614-87320 *Closed Circuit Television 2.000 2.000
EACH 0.000 0.00
5,070.41000 2.000 10,140.82
0795 614-87325 *Closed Circuit Television Pole 2.000 2.000
EACH 0.000 0.00
2,839.43000 2.000 5,678.86
0800  621-00450 *Detour Pavement 43,913.000 43,913.000
Sy 0.000 0.00
26.54000 43,913.000 1,165,451.02
0805 623-09900 Sprinkler System 1.000 1.000
LS 0.000 0.00
46,957.70000 1.000 46,957.70
0810 625-00000 *Construction Surveying 1.000 0.980
LS 0.000 0.00
150,607.40000 0.980 147,595.25
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0812 625-00001 Construction Surveying (Hourly) Added by CO # 6 54.750 47.750
HOUR 7.000 700.00
100.00000 54.750 5,475.00
0815 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
1,511,667.00000 1.000 1,511,667.00
0816  626-00100 Mobilization (without Autopay) Added by CO 21 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
0820 626-01000 Public Information Services 1.000 1.000
LS 0.000 0.00
15,060.74000 1.000 15,060.74
0825 627-00005 *Epoxy Pavement Marking 525.000 525.000
GAL 0.000 0.00
54.76000 525.000 28,749.00
0830 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 877.900 877.900
GAL 0.000 0.00
25.35000 877.900 22,254.77
0835 627-00030 *Raised Pavement Marker (Temporary) 455.000 455.000
EACH 0.000 0.00
5.07000 455.000 2,306.85
0840 627-01001 *Preformed Plastic Pavement Marking (Type I) 420.000 0.000
SF 0.000 0.00
8.62000 0.000 0.00
0845  627-02001 *Preformed Plastic Pavement Marking (Type II) 170.000 170.000
SF 0.000 0.00
8.62000 170.000 1,465.40
0850 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 9,524.000 9,524.000
SF 0.000 0.00
9.08000 9,524.000 86,477.92
0855 627-30332 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 1,266.000 1,266.000
SF 0.000 0.00

9.13000 1,266.000 11,558.58
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0860  630-00000 *Flagging 13,941.750 13,921.250
HOUR 20.500 436.65
21.30000 13,941.750 296,959.28
0865 630-00003 *Uniformed Traffic Control 2,232.500 2,232.500
HOUR 0.000 0.00
30.42000 2,232.500 67,912.65
0867 630-00015 Uniformed Traffic Control Coordination Added by Change 2,232.500 2,232.500
Order # 8
HOUR 0.000 0.00
30.00000 2,232.500 66,975.00
0870 630-00004 *Traffic Control Vehicle 4.000 3.600
EACH 0.400 1,135.77
2,839.43000 4.000 11,357.72
0875 630-00007 *Traffic Control Inspection 110.000 65.000
DAY 0.000 0.00
25.35000 65.000 1,647.75
0880 630-00012 *Traffic Control Management 387.000 376.000
DAY 11.000 7,776.01
706.91000 387.000 273,574.17
0885 630-80335 *Barricade (Type 3 M-A) (Temporary) 14.000 9.000
EACH 1.000 101.41
101.41000 10.000 1,014.10
0890 630-80341 *Construction Traffic Sign (Panel Size A) 63.000 50.400
EACH 5.600 283.92
50.70000 56.000 2,839.20
0895 630-80342 *Construction Traffic Sign (Panel Size B) 119.000 107.100
EACH 11.900 603.33
50.70000 119.000 6,033.30
0900 630-80343 *Construction Traffic Sign (Panel Size C) 29.000 26.100
EACH 2.900 147.03
50.70000 29.000 1,470.30
0905 630-80344 *Construction Traffic Sign (Special) 240.000 216.000
SF 24.000 486.72
20.28000 240.000 4,867.20



CONTID: C16417 COLORADO DEPARTMENT OF TRANSPORTATION Page 23
PCN: 16417-BID ESTIMATE RUN 10/19/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0017 07:22:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0910 630-80355 *Portable Message Sign Panel 8.000 7.200
EACH 0.800 4,056.33
5,070.41000 8.000 40,563.28
0915 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 6.000 5.400
Type
ype) EACH 0.600 608.45
1,014.08000 6.000 6,084.48
0920 630-80360 *Drum Channelizing Device 471.000 423.900
EACH 47.100 955.19
20.28000 471.000 9,551.88
0925 630-80370 Concrete Barrier (Temporary) 33,180.000 22,300.200
LF 2,477.800 46,557.86
18.79000 24,778.000 465,578.62
0930 630-80378 Glare Screen (Temporary) 5,255.000 4,729.500
LF 525.500 6,868.29
13.07000 5,255.000 68,682.85
0935 630-80380 *Traffic Cone 500.000 450.000
EACH 50.000 253.50
5.07000 500.000 2,535.00
0940  630-80520 *Mobile Pavement Marking Zone 1.000 1.000
DAY 0.000 0.00
304.22000 1.000 304.22
0945 630-85010 *Impact Attenuator (Temporary) 9.000 8.100
EACH 0.900 2,738.03
3,042.25000 9.000 27,380.25
0950 700-70010 F/A Minor Contract Revisions 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955  700-70012 F/A Asphalt Pavement Incentive 4,500.000 4,370.740
FA 0.000 0.00
1.00000 4,370.740 4,370.74
0960 700-70013 F/A Concrete Pavement Incentive 181,500.000 181,422.590
FA 0.000 0.00
1.00000 181,422.590 181,422.59



CONTID: C16417 COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 16417-BID ESTIMATE RUN 10/19/2011
PROJECT: IM 2254-074 ESTIMATE NO: 0017 07:22:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0965 700-70016 F/A Fuel Cost Adjustment 48,000.000 47,837.680
FA 3.750 3.75
1.00000 47,841.430 47,841.43
0970 700-70018 F/A Roadway Smoothness Incentive 25,500.000 25,398.550
FA 0.000 0.00
1.00000 25,398.550 25,398.55
0975 700-70019 F/A Asphalt Cement Cost Adjustment 0.000 -5,238.210
FA 1.570 1.57
1.00000 -5,236.640 -5,236.64
0980 700-70023 F/A On-The-Job Trainee 9,000.000 8,889.600
FA 0.000 0.00
1.00000 8,889.600 8,889.60
0985 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0990 700-70034 F/A Repair Existing ROW Fence 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0995 700-70034 F/A Standing DRB 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 700-70035 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1005 700-70072 F/A Obtain Power from Xcel Energy 35,000.000 1,495.110
FA 0.000 0.00
1.00000 1,495.110 1,495.11
1010 700-70100 F/A Relocate Adesta Facilities 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70230 F/A Communication Lines ITS 150,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1020 700-70310 F/A Landscaping Restoration 10,500.000 10,410.980
FA 0.000 0.00
1.00000 10,410.980 10,410.98
1025 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70589 F/A Environmental Health & Safety Management 236.000 235.950
FA 0.000 0.00
1.00000 235.950 235.95
1250 630-80001 Flashing Beacon (Portable) Added by CO # 2 4.000 3.600
EACH 0.400 240.00
600.00000 4.000 2,400.00
1255 630-85041 Impact Attenuator (Truck Mounted Attenuator) Ad ded by 132.000 129.000
CO#3
DAY 3.000 840.00
280.00000 132.000 36,960.00
1260 216-00035 Soil Retention Blanket (Plastic) Added by CO # 4 39,130.000 31,787.000
Sy 7,343.000 82,535.32
11.24000 39,130.000 439,821.20
1265 900-00014 Added Item (Lump Sum)/ Reset Lighting Control C enter 1.000 1.000
LS 0.000 0.00
1,059.99000 1.000 1,059.99
1270  304-06000 Aggregate Base Course (Class 6) Added by CO # 1 0 2,110.660 2,110.660
TON 0.000 0.00
16.00000 2,110.660 33,770.56
1272 420-00133 Geotextile (Separator) (Class 2) Added by CO # 10 1,443.000 1,443.000
SY 0.000 0.00
3.00000 1,443.000 4,329.00
1274  506-01020 Geogrid Reinforcement Added by CO # 10 1,443.000 1,443.000
SY 0.000 0.00
5.00000 1,443.000 7,215.00
1275 700-70110 F/A Install Padlocks on Outlet Structure Grates 643.230 643.230
FA 0.000 0.00
1.00000 643.230 643.23
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1285 900-00014 Added Item (Lump Sum)/ Bump Grinding for Phase 1 Detour 1.000 1.000
LS 0.000 0.00
976.25000 1.000 976.25
1290 900-00014 Added Item (Lump Sum)/ Disposal of Construction Debris 1.000 1.000
LS 0.000 0.00
7,399.27000 1.000 7,399.27
1295 210-00810 Reset Ground Sign Added by CO 15 8.000 6.000
EACH 2.000 440.00
220.00000 8.000 1,760.00
1300 614-03002 Concrete Footing (Type 2) Added by CO 15 4.000 4.000
EACH 0.000 0.00
1,300.00000 4.000 5,200.00
1300 MATERIAL ALLOWANCE Slipbase & Hardware 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
1305 900-00014 Added Item (Lump Sum)/ Continuity Testing of Ex isting 2.000 2.000
ITS System
LS 0.000 0.00
1,587.00000 2.000 3,174.00
1310  900-00007 Added Item (Each)/ Additional Fiberoptic Termin ations 65.000 41.000
EACH 24.000 6,348.00
264.50000 65.000 17,192.50
1315 700-70222 F/A Cellular Phone Service 1,921.430 1,778.570
FA 142.860 142.86
1.00000 1,921.430 1,921.43
1320 900-00014 Added Item (Lump Sum)/ Seal RCP Joints Over Box Culvert 1.000 1.000
LS 0.000 0.00
12,849.08000 1.000 12,849.08
1325 900-00007 Added Item (Each)/ Modify Vane Grate Inlet 10.000 10.000
EACH 0.000 0.00
3,732.05000 10.000 37,320.50
1330 614-01026 Steel Sign Post (W 10x26) Added by CO 21 78.000 78.000
LF 0.000 0.00
68.50000 78.000 5,343.00
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CAT NO0200 ROADWAY
1335 614-03006 Concrete Footing (Type 6) Added by CO 21 4.000 4.000
EACH 0.000 0.00
2,091.50000 4.000 8,366.00
1340 700-70034 F/A CO 22 - Concrete Winter Protection 99,950.980 99,950.980
FA 0.000 0.00
1.00000 99,950.980 99,950.98
1350  900-00006 Added Item (Dollar)/ Revisions to Soundwall F-1 7-CV 336,800.000 336,800.000
Added by CO 23
DOL 0.000 0.00
1.00000 336,800.000 336,800.00
1370  900-00006 Added Item (Dollar)/ Schedule Acceleration Cost S: 248,450.000 248,450.000
Added by CO 24
DOL 0.000 0.00
1.00000 248,450.000 248,450.00
1375 607-53161 Fence Chain Link (Special) (60 Inch) Added by C 025 430.000 430.000
LF 0.000 0.00
115.00000 430.000 49,450.00
1380 900-00014 Added Item (Lump Sum)/ Sign Panel Fabrication C ost 1.000 1.000
LS 0.000 0.00
4,121.55000 1.000 4,121.55
1382  900-00014 Added Item (Lump Sum)/ Furnish Sign Panels 1.000 1.000
LS 0.000 0.00
2,404.01000 1.000 2,404.01
1385 900-00014 Added Item (Lump Sum)/ Soundwall CV Weed Barrie r Added 1.000 1.000
by CO 27
LS 0.000 0.00
47,841.59000 1.000 47,841.59
1390 700-70051 F/A Disposal Disposal of Contaminated Soil 43,898.810 43,898.810
FA 0.000 0.00
1.00000 43,898.810 43,898.81
1400 900-00007 Added Item (Each)/ Ice Sensor (Install Only) 1.000 1.000
EACH 0.000 0.00
2,610.76000 1.000 2,610.76
1405 900-00014 Added Item (Lump Sum)/ Revisions to Alameda Int erchange 1.000 1.000
Signage
LS 0.000 0.00
10,825.00000 1.000 10,825.00
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CAT NO0200 ROADWAY

1410 613-07060 Pull Box (18"x30"x18") Deep Added by CO 32 17.000 0.000
EACH 17.000 11,220.00
660.00000 17.000 11,220.00

CAT0200 CURRENT AMT $ 19,199,062.65 $ 234,470.79 $ 18,246,138.75
CAT NO0300 MSE WALL-F-17-CZ

1035 206-00000 *Structure Excavation 1,086.000 1,086.000
CcY 0.000 0.00
8.56000 1,086.000 9,296.16
1040 206-00100 *Structure Backfill (Class 1) 4,105.000 4,105.000
CcY 0.000 0.00
15.74000 4,105.000 64,612.70
1045 206-00360 *Mechanical Reinforcement of Soil 1,957.000 1,957.000
CcY 0.000 0.00
4.77000 1,957.000 9,334.89
1050 504-04410 *Block Facing 6,327.000 6,327.000
SF 0.000 0.00
14.88000 6,327.000 94,145.76
1055 601-01050 *Concrete Class B (Wall) 27.000 27.000
CY 0.000 0.00
170.17000 27.000 4,594.59
1060 601-03050 Concrete Class D (Wall) 315.300 315.300
CY 0.000 0.00
353.65000 315.300 111,505.85
1065 602-00000 *Reinforcing Steel 275.000 275.000
LB 0.000 0.00
0.98000 275.000 269.50
1070  602-00020 Reinforcing Steel (Epoxy Coated) 47,136.000 47,136.000
LB 0.000 0.00
0.97000 47,136.000 45,721.92
1075 606-10700 Bridge Rail Type 7 920.000 920.000
LF 0.000 0.00
103.12000 920.000 94,870.40

CAT0300 CURRENT AMT $ 434,351.77 $ 0.00 $ 434,351.77
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CAT NOO0301 MSE WALL-F-17-CX

1080 206-00000 *Structure Excavation 1,159.000 1,159.000
cY 0.000 0.00
8.56000 1,159.000 9,921.04
1085 206-00100 *Structure Backfill (Class 1) 5,903.000 5,903.000
cY 0.000 0.00
15.74000 5,903.000 92,913.22
1090 206-00360 *Mechanical Reinforcement of Soil 3,586.000 3,586.000
cY 0.000 0.00
4.77000 3,586.000 17,105.22
1095 504-04410 *Block Facing 13,393.000 13,393.000
SF 0.000 0.00
14.88000 13,393.000 199,287.84
1100 601-01050 *Concrete Class B (Wall) 41.000 41.000
cY 0.000 0.00
170.17000 41.000 6,976.97
1105 601-03050 Concrete Class D (Wall) 349.000 349.000
cY 0.000 0.00
353.65000 349.000 123,423.85
1110 602-00000 *Reinforcing Steel 455.000 455.000
LB 0.000 0.00
0.98000 455.000 445.90
1115 602-00020 Reinforcing Steel (Epoxy Coated) 54,460.000 54,460.000
LB 0.000 0.00
0.97000 54,460.000 52,826.20
1120 606-10700 Bridge Rail Type 7 1,091.000 1,091.000
LF 0.000 0.00
103.12000 1,091.000 112,503.92
CAT0301 CURRENT AMT $ 615,404.16 $ 0.00 $ 615,404.16

CAT NOO0302 Noise WALL-F-17-CW ROW Line SB On-Ramp at 6th Ave

1125 601-40401 *Structural Concrete Stain 19,720.000 19,720.000
SF 0.000 0.00
0.74000 19,720.000 14,592.80
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CAT NOO0302 Noise WALL-F-17-CW ROW Line SB On-Ramp at 6th Ave
1130 607-15000 *Fence Concrete (Sound Barrier) 9,860.000 9,860.000
SF 0.000 0.00
37.90000 9,860.000 373,694.00
1130 MATERIAL ALLOWANCE Precast Wall Components 0.000
SF 0.000 0.00
19.25000 0.000 0.00
CAT0302 CURRENT AMT $ 388,286.80 0.00 $ 388,286.80
CAT NOO0303 Noise WALL-F-17-CV ROW Line Miss. to Alam eda on the west side of highway
1135 601-40401 *Structural Concrete Stain 81,350.000 81,350.000
SF 0.000 0.00
0.74000 81,350.000 60,199.00
1140 607-15000 *Fence Concrete (Sound Barrier) 37,700.000 37,700.000
SF 0.000 0.00
37.90000 37,700.000 1,428,830.00
1140 MATERIAL ALLOWANCE Precast Wall Components 0.000
SF 0.000 0.00
19.25000 0.000 0.00
1140 MATERIAL ALLOWANCE Precast Wall Components 0.000
SF 0.000 0.00
19.25000 0.000 0.00
1140 MATERIAL ALLOWANCE Precast Wall Components 0.000
SF 0.000 0.00
19.25000 0.000 0.00
1140 MATERIAL ALLOWANCE Precast Wall Components 0.000
SF 0.000 0.00
19.25000 0.000 0.00
CAT0303 CURRENT AMT $  1,489,029.00 0.00 $ 1,489,029.00
CAT NOO0304  Soil Nail WALL-F-17-CU at Alameda
1145 202-00026 *Removal of Slope and Ditch Paving 931.000 561.000
SY 0.000 0.00
2.13000 561.000 1,194.93
1150 504-06100 *Ground Nailed Wall 5,144.000 5,144.000
SF 0.000 0.00
15.54000 5,144.000 79,937.76
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CAT NOO0304  Soil Nail WALL-F-17-CU at Alameda
1155 601-03050 Concrete Class D (Wall) 127.000 127.000
CY 0.000 0.00
353.65000 127.000 44,913.55
1160 601-40300 *Structural Concrete Coating 5,337.600 5,337.600
SY 0.000 0.00
7.63000 5,337.600 40,725.89
1165 602-00020 Reinforcing Steel (Epoxy Coated) 10,945.000 10,945.000
LB 0.000 0.00
0.97000 10,945.000 10,616.65
1280 900-00014 Added Item (Lump Sum)/ Soil Nail Wall Revisions 1.000 1.000
(F-17-CU)
LS 0.000 0.00
27,870.24000 1.000 27,870.24
CAT 0304 CURRENT AMT $ 206,047.12 0.00 $ 205,259.02
CAT NOO0305  Soil Nail WALL-F-17-DO
1170 504-06100 *Ground Nailed Wall 11,597.000 11,597.000
SF 0.000 0.00
15.54000 11,597.000 180,217.38
1170 MATERIAL ALLOWANCE Soil Nails & Hardware 0.000
NCU 0.000 0.00
3.18541 0.000 0.00
1175 601-03050 Concrete Class D (Wall) 286.300 286.300
CY 0.000 0.00
353.65000 286.300 101,250.00
1180 601-40300 *Structural Concrete Coating 1,288.600 1,288.600
SY 0.000 0.00
7.63000 1,288.600 9,832.02
1185  602-00020 Reinforcing Steel (Epoxy Coated) 24,675.200 24,675.200
LB 0.000 0.00
0.97000 24,675.200 23,934.94
CAT0305 CURRENT AMT $ 315,234.34 0.00 $ 315,234.34
CAT NOO0306 CBC F-17+
1190 202-00495 Removal of Portions of Present Structure 1.000 1.000
LS 0.000 0.00
16,074.97000 1.000 16,074.97
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CAT NOO0306 CBC F-17-j
1195 202-05150 Sandblasting 560.000 180.000
SF 0.000 0.00
2.03000 180.000 365.40
1200 607-55100 Wire Mesh 560.000 180.000
SF 0.000 0.00
5.07000 180.000 912.60
1205 641-10000 *Shotcrete 62.200 49.000
SY 0.000 0.00
136.34000 49.000 6,680.66
CAT0306 CURRENT AMT $ 28,531.32 0.00 $ 24,033.63
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1210  620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
15,060.74000 1.000 15,060.74
1215 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
12,550.62000 1.000 12,550.62
1220  620-00020 Sanitary Facility 3.000 3.000
EACH 0.000 0.00
2,510.12000 3.000 7,530.36
CAT 0400 CURRENT AMT $ 35,141.72 $ 0.00 $ 35,141.72

PROJECT TOTAL CURRENT AMT $ 22,711,088.88

234,470.79  $21,752,879.19



